US EPA RECORDS CENTER REGION 5

MR

I. HEADING
Date: July 8, 1996
Subject: Pollution Report for the OPA Removal Action at the
Nacelle-Land-Management-site, Painesville Twp.,

Lake County, Ohio.

From: Steven Renninger, OSC, Region V EERB, Westlake,

1) 5 (EPA-LAN)
To: E. Watkins, UESPA, OSWER, Wash.DC.............. (EPA-LAN)
R. Karl, USEPA, Chief ERB, Chicago, IL......... (EPA-LAN)
J. El-Zein, USEPA, Act. Chief, RS-1............ (EPA-LAN)
C. Liszewski, ORC, C-29, Chicago, IL........... (EPA-LAN)
B. Carr, USEPA, SPCC Coord., Chicago, IL....... (EPA-LAN)
A. Harris, DOJ, Cleveland, Oh............ (fax2165224982)
S. Palustre, USCG, MLCA, Norfolk, VA..... (fax8046284134)
Cmdr. Reeves, USCG, MPES, 9th District... (fax2165222738)
D. O'Neill, Ohio EPA, DERR, Twinsburg, H(fax2164870769)
R. Beals, Ohio EPA, NEDO, Twinsburg, OH.. (fax2164870769)
L. Thompson,Chief, Painesville Twp FD, OH(fax2163528169)
D. LeClair, DOI, FWS, Sandusky, Oh....... (fax4199290250)
W. Hudson, ODNR, NE Lakeshore Preserves.. (fax2165639344)
POHRERP-NO- 25
IT. BACKGROUND :
Site NO: FPN#096026
BOA Contract No: DTCG8491A90007
Response Authority: OPA
State Notification OEPA
Start Date: 06/28/95
Completion Date:
IITI. SITE INFORMATION:
A. Incident Category
OPA Incident Category: Waste 0il/Brine Facility

B. Site Description

1. Site Location: The Nacelle Land Management Corporation
(NLMC) site is located at 675 Lakeshore Boulevard,



Painesville Township, Lake County, Ohio. Nacelle maintains
a 12-million gallon surface impoundment, brine injection
well and storage tanks and containers. Nacelle was
incorporated in Ohio in 1979 and accepted oil and brine
from oil field producers. The site is located in a rural
area and is situated on two adjacent parcels of land in
close proximity to the Mentor Marsh.

Previous investigations by state and local officials have
documented oil releases from the surface impoundment to the
unnamed tributary to Mentor Marsh and to Mentor Marsh
itself. The U.S. Fish and Wildlife Service has documented
up to 60 Canada geese killed due to oil from the surface
impoundment at the facility. As of June 1996, U.S. EPA
estimated that the surface impoundment contained 200,000
gallons of surface oil; 10,000,000 gallons of brine and
water; and 2,840,000 gallons of oil sludge. The most
recent spill event from the surface impoundment occurred on
June 18 and 26, 1996, resulting in the release of an
estimated 50,000 gallons of oil and brine to the unnamed
tributary and Mentor Marsh.

The facility also has 8 aboveground storage tanks with a
total capacity of 148,000 gallons. This includes 4 former
propane storage tanks (each with a 30,000 gallon capacity),
two deteriorated road tankers and one aboveground storage
tank adjacent to the surface impoundment. In June 1996, a
total of 35,000 gallons of oil from the impoundment was
stored in the aboveground storage tanks. The facility does
not have a written Spill Prevention Control and
Countermeasures Plan (SPCC) for these tanks as required
under 40 C.F.R Part 112 and as documented by a U.S.EPA
inspection conducted on June 19, 1996.

2. Description of Threat: The 12 million gallon
impoundment was documented by the Ohio Environmental
Protection Agency (OEPA) on June 10, 1996, to. have 2 inches
of free board at the surface. Heavy rains during the last
weeks continue to reduce the free board and contribute to
the threat of a release into the unnamed tributary and the
Mentor Marsh. On June 18 and 26, 1996 OSC Renninger and
Painesville Township Fire Department (PTFD) observed
releases from the impoundment into the unnamed tributary to
the Mentor Marsh from a notch that was cut into the side of
the impoundment.




Iv.

Preliminary Assessment/Site Inspection Results/Spills

On November 18, 1995, OEPA responded to a release of oil
and brine from the surface impoundment at the Facility.
The OEPA OSC discovered approximately 8,000 gallons of oil
and brine were released into the unnamed tributary to

Mentor Marsh. The USCG investigated the incident.

On May 24, 1996, U.S. EPA notified Joseph Berick, Nacelle
and Lake Underground of their liability for cleanup of the
oil at the facility and requesting notification of a
voluntary cleanup. Nacelle did not initiate the cleanup
activities requested by the U.S. EPA. '

On June 17, 1996, U.S. EPA issued Nacelle Corp. and Joseph
Berick (President) an Administrative Order to initiate an
0il removal action at the oil impoundment due to continuing
threat of release to Mentor Marsh. Nacelle did not
initiate a removal action within the three day deadline and
denied site access to U.S. EPA to initiate response
actions.

June 18, 1996, PTFD observed and documented the surface
impoundment discharging oil and brine to the unnamed °
tributary to Mentor Marsh following a heavy rain. An
estimated 50,000 gallons overflowed from the oil surface
impoundment. PTFD also documented 3 o0il contaminated geese
adjacent to the o0il impoundment.

On June 19, 1996, an SPCC inspection of the Nacelle Land
Management facility was conducted by the U.S. EPA. TU.S.
EPA documented that the facility did not have a written
SPCC Plan for the Nacelle facility. The June 18, 1996, oil
spill was not reported to the National Response Center
(NRC). The 12 million gallon oil/brine impoundment was
observed to be at capacity with visible o0il on an unnamed
tributary to Mentor Marsh.

RESPONSE INFORMATION:
Situation
1. Current Situation: Following assistance from the DOJ,

Nacelle agreed on June 27, 1996, to U.S. EPA access. OPA
removal Action initiated on June 28, 1996 to stabilize and



complete off-site disposal/recycling of oil and oil
saturated scils at the site. June 28 - June 30, 1996:
Surface impoundment oil contained with boom at north berm
and recovery operations initiated with three vacuum units.
0OSC Renninger, START, and Samsel Services currently on
site.

2. Removal Activities to Date:

July 1, 1996 - Continued o0il recovery operations from
surface impoundment. Estimated 20,000 gallons of oil.
recovered to date. One tanker load, estimated 6,000
gallons of o0il, transported offsite for disposal at
Research 0il in Cleveland, Ohio.

July 2, 1996 - Continued oil recovery operations from
surface impoundment. Estimated total of 40,000 galloné of
0il recovered to date. Second frac tank mobilized to site
to provide additional storage capacity for recovered oil.
One tanker load, estimated 5,500 gallons of oil,
transported offsite for disposal at Research Oil in
Cleveland, Ohio. Flagging placéd in select areas around
surface impoundment to discourage landings by migratory
birds. -

July 3, 1996 - Continue oil recovery operations, operations
hampered by heavy cloud cover. Three tanker loads,
estimated total 0f 15,600 gallons of o0il, transported
offsite for disposal at Research 0il in Cleveland, Ohio.
Four rolloff boxes mobilized to site for storage and
disposal of o0il contaminated soils and sludges.

July 5, 1996 - 01l recovery operations continue onsite. BAn
estimated 15,000 gallons of o0il were recovered today. Two
tanker loads, estimated 12,000 gallons of oil, transported
offiste for disposal at Research 0il in Cleveland, Ohio.

Initiated filling rolloff boxes with oil contaminated soils
and sludges.

July 6, 1996 - Continued oil recovery operations. Two
tanker loads, estimated 10,300 gallons of oil, transported
offiste for disposal at Research 0il in Cleveland, Ohio.

July 7, 1996 - Oil recovery operations on the surface
impoundment continue. An additional 20,000 gallons of oil
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recovered today. Four tanker loads, estimated 19,300
gallons of oil, transported offsite for disposal at
Research 0Oil in Cleveland, Ohio.

July 8, 1996 - 0Oil recovery operations on the surface
impoundment continued. Six tanker loads, estimated 24,500
gallons of o0il, transported offsite for disposal at
Research 0il in Cleveland, Ohio. A total of 89,200 gallons
of 0il recovered and transported offsite for disposal to
date. Three rolloff boxes of 0il contaminated soils and
sludges, estimated 45 cubic yards, transported offsite for
disposal at American Landfill in Waynesburg, Ohio.

3. Enforcement:

DOJ prepared to file a temporary restraining order against
Nacelle to provide U.S. EPA site access.

Next Steps

- Continue oil recovery from oil surface impoundment.
- Initiate off-site disposal of oil-contaminated. soil
by 7/8/96.

Key Issues

- Prevent any further entrapment of migratory
waterfowl during oil recovery.

- . Continued threat of brine overflow from surface
impoundment, due to PRPs inability to remove brine
from impoundment.

COST INFORMATION

Estimate Through July 6, 1996

Budget Cost to Date Remaining
$175,000 $112,975.00 $62,025.00
$ 20,000 S 8,626.95 $11,373.05"

rect $ 5,000 $ 3,030.00 $ 1,970.00

$200,000 -  $124,631.95 $75,368.05





